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Output 1. DEVELOPING COMPETENCY-BASED AND DEMAND DRIVEN CURRICULUM 
 
Curricula development: 
- After completing the consultation workshops in different regions of Sierra 

Leone, the National Council for Technical, Vocational, and Other Academic 
Awards (NCTVA) validated both the Automotive Mechanic and 
Entrepreneurship curricula. In September, the Ministry of Technical and Higher 
Education (MoTHE) conducted the final validation for accreditation. The final 
accreditation event is scheduled for the second week of October, making both 
curricula nationally accredited. 
 

Teaching Material: 
- The vendor to develop the Automotive Mechanic training materials has been 

selected through international competition. A total of 39 different modules will 
be developed in stages over the next 12 months, amounting to 960 hours of 
Automotive training material.  
 

Output 2. ESTABLISHING A CENTER OF EXCELLENCE FOR AUTOMOTIVE TECHNICIAN 
TRAINING 
 
Infrastructure upgrade of host institution: 
- The rehabilitation of the Automotive training center is in its final stages. All 

structural, architectural, mechanical, plumbing, and civil works have been fully 
completed. The remaining tasks include specific electrical installations and 
finishing works. 

- All preparation work for the installation of the automotive lifts and equipment 
has also been completed to ensure a smooth installation of all machinery. 
 

Modern equipment procurement: 
- In Q1 and Q2, various equipment and tools for the automotive training center 

were procured through international procurement processes. In Q2, we 
received electrical training boards from South Africa, and in Q3, we received 
“Beta” automotive hand tools from the Netherlands. All items have been 
inspected and safely stored at the Government Technical Institute (GTI) in 
Kissy. 
 

Progress per output in Q3, 2024 (Project extended until 30 April 2026) 

OUTPUT 2 
Completed: 5 
In Progress: 2 
Planned: 7 
Remark: Ongoing  

OUTPUT 3 
Completed: 0 
In Progress: 1 
Planned: 5 

Remark: Ongoing  

OUTPUT 1 
Completed: 3 
In Progress: 2 
Planned: 5 
Remark: Ongoing 

 



 

 

 

 

Photo Highlights of Q3 2024 

Upcoming activities for Q4 2024 

 
 

 
 

 

 

 

 

 

 

 

 

 

- The remaining procurements faced production delays; the new delivery date 
for automotive lifts and machinery from “Altia” in Japan is now set for end of 
October. Additionally, power tools from “Makita” and storage solutions from 
“Würth” are expected to arrive in November, along with automotive diagnostic 
tools from “Bosch”, which are being obtained through “Rana Motors Metal 
Works Eng. Co. Ltd.” in Ghana. 

 

 

      

 

      

       

 

 

 

 Output 1.  

- Accreditation of both Automotive and 
Entrepreneurship curricula. 

- Ongoing development of training materials. 

Output 2. 

- Complete the rehabilitation of the center. 

- Delivery and installation of remaining equipment. 
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Paul Jatalian 
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